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G K. Chad Burgess
Power For LIVING Associate General Counsel

chod. burgess@scana.com

February 15, 2012

VIA ELECTRONIC FILING

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carohna 29210

RE: South Carclina Electric & Gas Company — Integrated Resource Plan
(IRP)
Docket No. 2012-9-E

Dear Ms. Boyd:

By Order No. 2012-96, issued by the Public Service Commission of South
Carolina (“Commission”) in Docket No. 2011-9-E, South Carolina Electric & Gas
Company (“SCE&G” or “Company”) is required to file its annual Integrated
Resource Plan (“IRP”) on or before February 28, 2012. A cornerstone to SCE&G s
IRP is the Company’s decision to construct and operate two 1,117 net megawatt
nuclear units (the “Units”) to be located at the V. C. Summer Nuclear Station site

near Jenkinsville, South Carolina, which was approved by Commission Order No.
2009-104(A).

As part of its reporting requirements under S.C. Code Ann. § 58-33-277
{(Supp. 2011) and Commission Order No. 2009-104(A) issued in Docket No. 2008-
196-E, SCE&G advised the Commission in its latest quarterly report for the quarter
ending December 31, 2011 — which was filed on February 14, 2012, and provides
updated information concerning the status of the construction of the Units — that
the Company has informed Westinghouse/Shaw that it wishes to modify the
substantial completion dates for the Units. More specifically, SCE&G seeks to
delay the substantial completion date for Unit 2 and accelerate the substantial
completion date for Unit 3 to create economies and efficiencies in the construction
schedule. Because the Units are a cornerstone to SCE&G's TRP, any modification
to the substantial completion dates for the Units will impact the IRP and must be
analyzed. Therefore, SCE&G respectfully requests an extension of time for an
additional sixty (60) days so that it may finalize its IRP to account for this change in
the construction schedule.
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- According to our calculations, if the Commission grants this request, then the
Company will have until April 30, 2012, to file its IRP.!

By copy of this letter, we are informing the South Carolina Office of
Regulatory Staff of the Company’s request.

If you have any questions or need additional information, please do not
hesitate to contact us.

Very truly yours,

K. Chad Burgess |

cc:  John W. Flitter
Jeffery M. Nelson, Esquire
(both via electronic and U.S. First Class Mail)

'In its computation, SCE&G calculates April 28, 2012, as the deadline to file
its IRP. This date, however, falls on a Saturday. As a result, we have calculated
April 30, 2012, as the filing deadline.




